11

G R S App 4 [X 4]

1943-44 Mal File No 40-43

Previous References

Mal 47-40-(98+99) (Mal)

Serial Nos 13 & 14

Later References

GENERAL AND REVENUE SECRETARIAT

Serial Nos 2

Part B for Nov '43

SUBJECT

Construction of a bus stand at Kalasapalyam — Estimate as revised for Rs 1,23,902/—

To The Mal Commr, B City
" Comptr
" C & E PWD
— 4/57-3 dt 14/10/43

Sanctions the revised estimate.

6686

10-5-43

Continuation Sheet ml File No / Current No of 42 Page

Letter No A2 c 1683/42 dt 3-5-43 from the ml Commr, Bdgr, forwarding for sanction a revised estimate for Rs 1,23,893/- for the Construction of Bus Stand at Kalasipalayam, Bangalore City

The original estimate was for Rs 1,23,200 & the revised estimate is for Rs 1,23,893

If approved, the file will be sent unofficially to the Chief Engineer of Mysore, P W D for the scrutiny of the estimate.

Submitted for orders

3 Forwarded to Compliments to the Chief Engineer of Mysore P W D for favour of scrutiny of the revised estimate and early return

5/5/43

Returned, with compliments to the Secretary to Govern Law Department

2 The revised estimate is scrutinised and corrected to Rs 1,23,902/- The original sanctioned revised estimate fo Rs 1,23,200/- may kindly be obtained from the Municipal Com sioner and cancelled

2/9/43

Chief Engineer of Mysore

A K /21st

WD 1140—GPB—50 000—5-11-42

Continuation Sheet ml File No 6685/L Current No of 42 Page

6

SECY LAW DEPT 3 JUL 1943 GOVT OF MYSORE

OFFICE OF THE ASST R FOR L S G & P H Date 27 9 43 No 2105

submd with a draft Go for appl

Lr dtd 25-9-43

Revised estimate for Rs 1,23,902 may be sanctioned

Cir 25-9-43

3 10 43

Cir 4-10-43

14 To The ml Comm. Bijapur Dist

The chief Engineer

The comptroller

Memo L 4151-3 T Dy 14-10-43

sanctions the estimate for Rs 1,23,902

B 11/11

1 011

BANGALORE CITY MUNICIPALITY

No A2-C 1683/42 — 40-43-13
Encl One file

MUNICIPAL OFFICES
Bangalore 26th April / 3rd May 1943

FROM P Suryanarayana Setti, Esq , B A , LL B ,
MUNICIPAL COMMISSIONER
Bangalore City





TO C Narayanaswamy Naidu, Esq , B A , B L ,
SECRETARY TO THE GOVERNMENT
OF HIS HIGHNESS THE MAHARAJA OF MYSORE
LAW DEPARTMENT BANGALORE

SIR

Re Construction of Bus Stand at Kalasipalyam

I have the honour to state that the Government have, in their Order No L 8135-7/M1 47-40-99 dated 13-5-1941 sanctioned the revised estimate for Rs 1,23,200/- for the above work, but, during the course of execution of the work, further deviations were found necessary as explained by the Municipal Engineer in his report (copy enclosed) accompanying the estimate The said revised estimate for Rs 1,23,893/- was approved by the Managing Committee on 29-1-1943 and approved by the Municipal Council at their meeting held on 13-3-1943 Copies of the resolutions of the Managing Committee and the Municipal Council, along with the copy of the revised estimates are herein enclosed The sanction of Government may be kindly obtained to the - resolution of the Municipal Council

I have the honour to be,
Sir,
Your most obedient servant,

Forwarded with compliments

V K [illegible] 26/4/43

P Ranganayaka Setty
Municipal Commissioner

Minutes of the proceedings of the Adjourned Special General meeting of the City Municipal Council, Bangalore held Saturday the 13th March 1943 at 1 P.M., in the Council Chamber of the City Municipal offices, Bangalore City.

0-0-0-0-0

Present.

V.K.Govindarajulu, Esqr., B.A., B.L., VICE PRESIDENT.

Messrs:	Messrs:
W.P.Hanumanthappa	R. Subbanna
Ramlal Thiwari	T. Gangadharaswamy.
V. Venkataswamy Chetty.	H. R. Guruv Reddy, B.A., LL.B.
M.A.Gopalaswamyiengar, B.A., LL.B.,	P. R. Ramiah,
C. Krishna Rao,	M. K. Narayana Iyengar, B.A., B.L.,
M. Krishnaswami Pillay,	B. Subbaiah, B.Sc., LL.B.,
H.B.Mohammed Khan,	Dr. L. Royan, M.D.,

Absent.

T. L. Gangoji Rao,
Kota Kamakshiah Setty,
V. Venkataramanappa,
K. Shamarajaiengar, B.A.,
K. Hanumanthiah, B.A., LL.B.
K. Ganga Setty,
Mirza Azeezulla Baig,
L. S. Raju, L.A.(Hons.), B.L.,
H. V. Ghouse,
G. Ranjappa,
C.N.Narasinga Rao, B.A., B.L.,
B.S.Shankarappa Setty,
K. N. Ramaswami, B.A.,
A. R. A. Basith
V. Chickkayellappa

- - - - - - - - -

Proceedings of the Managing Committee Meeting dated 20-1-1943

Subject No 6 -

To sanction a revised estimate for Rs 1,23,893/- as against the sanctioned estimate for Rs 1,23,200/- for construction of Bus Stand at Kalasipalyam

Resolution - Sanctioned

Sd/- V K Govindarajulu,

29-1-1943

Proceedings of the Bangalore City Municipal Council Meeting held on 13-3-1943

Subject No Spl 8 -

Opinion of the Managing Committee dated 29th January 1943 sanctioning the revised estimate for Rs 1,23,893/- against the original estimate for Rs 1,23,200/- for the construction of the Bus Stand at Kalasipalyam

Resolution - Approved

Sd/- V K Govindarajulu,
Hon. President

Municipal Engineer's report No DE 409/42-43 dated 12th December 1942 submitted to the Municipal Commissioner

---

Submitted to the Municipal Commissioner together with a revised estimate amounting to Rs 1,23,893/- for constructing Bus Stand at Kalasipalyam, Bangalore City, for favour of obtaining sanction and return early

The accompanying report will explain the necessity for the revision of estimate and the provisions made therein

A copy of the accepted rate list and the original - sanctioned plans and estimates are also enclosed for information

"Copy"

T Sanjeevamurthy
Municipal Commissioner

ksm

Report

SU An estimate for Rs 1,23,200/- was sanctioned for constructing Bus Stand, Palasipalyam, in Government Order No L 8135-7/ 1 47-40-99 dated 13 5 41 The comparative statement accompanying shows that there are savings in all the sub heads, except in retiring rooms in which there is an excess of Rs 2,120/- due mainly to the inclusion of electric fittings of all buildings under this item Original provision for this building was only Rs 1,200/- and the amount shown against this item is Rs 4,773/- which is the total cost of electric fittings of all buildings and savings shown under other items of buildings (that is) Restaurant, Kitchen and Waiting Sheds and main entrance Hence the excess may kindly be passed

As regards small excesses under each of the sub-heads, the comparative statement will explain itself and this may be passed

Further there is a mistake in addition of cost of each of the sub-head, which is explained in the general abstract The correct actual sanctioned amount ~~ox~~ ought to be Rs 1,26,875/- against s Rs 1,23,200/-

However there is a savings of Rs 2,987 on the whole

The modified estimate shows only the actual value of works done as per measurements finally recorded under each sub-head The estimate may kindly be sanctioned

MUNICIPAL ENGINEER

G R S App F VI—G 2]

SUBJECT

Diary No of letter replied to

General and Revenue Secretariat

( ) }
the *194* }

Section ml
File No 40-43
Serial No 14

Proceedings of the Government of His Highness the Maharaja of Mysore

Date of issue 14/10/ 1943
"A"

Signed by

May this be—

(i) printed ?

( ) treated as a Standing Order ?

( ) published in the Gazette English Part ?

( ) translated ?

(v) placed at the disposal of the Press ?

(v) published in the Gazette Kannada Part ?

Read—GO no L 8135-7/ml 47-40 99 Dy 13-5-1941 sanctioning a revised estimate for Rs 1,23,200 for the construction of the Bus stand at Kalasipalayam, Bangalore city.

2) Letter no Ad c 1683/42 Dy 3-5-43 from the Mal Comm^r, Bangalore city stating that the Mal Chairman at their meeting held on 13-3-43, approved of a ~~further~~ (revised) revised estimate for Rs 1,23,893 as against the revised estimate for

Rs 1, 23, 200 for the work referred
to in the Govt order read above
and requesting sanction
to the resolution of the meeting

Order No 4 4 151-3 dated 14/10/43 of the Chief Engineer Mysore No WD 157 dated 22-9-43 on the subject

The revised estimate
is sanctioned for Rs 1, 23, 902
as corrected by the Chief Engineer
of Mysore, P W D

The revised estimate for Rs 1, 23, 200 sanctioned vide Govt order No dated 13-5-41 read above
is cancelled

John Lewis Colonel
Law Dept

To The Accountant General, Bangalore Dept (W R)
The Chief Engineer of Mysore, P W D
The Comptroller

List of Enclosures

Copied by

Examined by

WD 04162—GPB—60 000 23 10 41